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Corporation of the Township of Brock 
Staff Report to the Mayor and Members of Council 

 
From: Wayne Ward 
Position:  Director Parks, Recreation and Facilities and Acting Director 
Public Works 
Title / Subject: Sidewalk Installations 
Date of Report: June 18, 2024 
Date of Meeting: June 24, 2024 
Report No: 2024-OP-010 
  
1.0 Issue / Origin 

New Sidewalk installation locations. 

2.0 Background 

The 2024 capital budget approved a total of $300,000 for sidewalk installations. This 
was tendered and the successful bidder was Richvale Construction Limited with a bid 
amount of $256,700 not including HST. 

3.0 Analysis 

During on site consultation with the contractor it was found that there are sections along 
Main Street East in Beaverton along with Albert Street South in Sunderland that the 
existing conditions with ditches do not provide enough space to accommodate the 
installation of the sidewalks as per the tender. 

The noted locations include ditches which require additional support or the sidewalk to 
be installed safely and to prevent undermining of the sidewalk and causing failure of the 
sidewalk. This was not taken into consideration during the tender process.  

The design for the enhanced sidewalk structures was provided to the Acting Director of 
Public Works after an on-site visit to review the actual conditions. This was then passed 
onto the contractor to provide the additional costing for concrete, railings and labour as 
these changes also affect how the forming is completed. 
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4.0 Related Policies / Procedures 

Procurement procedure for tenders exceeding approved budgets. 
 

5.0 Financial / Budget Assessment  

The approved capital budget was a total of $300,000 with the successful bidder coming 
in below the approved amount.  As the bid was underbudget, there is approximately 
$43,300 remaining in the approved budget to put towards additional works. 

The required changes and additions to the Main Street East section is an additional 
amount of $60,400, which includes the additional concrete to create the proper size for 
accessibility requirements and to fit our sidewalk equipment and railings. 

The required changes and additions to the Albert Street South section is an additional 
amount of $29,250, which includes the additional concrete to create the proper size for 
accessibility requirements and to fit our sidewalk equipment, a new culvert and railings. 

The total additional work approximates $89,650.  As there are savings in the original 
budget of $43,300, we require further funding of approximately $46,350. 

In discussion with the Treasurer, it is felt that since these are new sidewalks are not 
replacement that this additional work can be funded from Development Charges, up to 
an upset limit of $50,000. 

5.1    Asset Management  

These changes and additions will ensure these assets are correctly installed for the site 
conditions and will provide a long-life span of these capital assets. 

6.0 Climate Change Impacts  

The proper installation of the sidewalks in the areas where there are ditches will maintain 
the design and ability of the ditch to allow water to move properly and with the design 
characteristics of the sidewalk the potential of the sidewalk structure being undermined 
and failing are limited.  

7.0 Communications 

This report is being published on a public agenda. 

8.0 Conclusion 

In order to complete the tendered and approved sidewalk installations and to ensure the 
installations are safe for all users and are built to allow for the specific locations it is 
staffs recommendation that the request for additional funding be approved and that any 
future sidewalk installations where these circumstances may occur be included as part of 
the scope of work for any future tenders 
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9.0 Recommendation 

BE IT RESOLVED THAT Committee receive report 2024-OP-010, and  

THAT Committee approve the additional funding with an upset limit of $50,000, and 

THAT the funding for this additional work be provided from the Development Charges, 
and  

THAT this recommendation be ratified at the Council Meeting of June 24, 2024. 
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